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Agenda

The agenda for this meeting will provide an update on completed activities since 

our last meeting on July 27th and projected activities thru December, the next 

Oversight Board Meeting. 

The following will be presented:

¶Dry Fuel Project

o ISFSI Pad

o Fuel Pool & Spent Fuel Pool Building Activities (Unit 2 / Unit 3)

¶Vessel Segmentation

o Unit 2

o Unit 3

¶Building Demolition

¶NRC Inspections and Activities



www.holtec.com  |  Page 3

Dry Fuel Project ïISFSI Pad

The Dry Fuel Project concludes with all fuel from both spent fuel pools on the Independent Spent 

Fuel Storage Installation (ISFSI) pads along with the protected area fence, nuisance fence and 

vehicle barrier system projected to be installed by the end of the 4th quarter 2023.  The existing 

pad will hold 75 casks and the new pad will hold 52 casks.

Since the last Oversight Board Meeting:

¶Completed the grading around the existing and new pad

¶Completed the preparations to support monitoring, and lighting equipment

¶Completed Protected Area Fence ςNew ISFSI Pad is now part of Site Protected Area

Projected activities through December:

¶Complete removal of the Condensate Storage Tank (CST).*

¶Plan on removal of portion of EEC Building. *
*Both Required for the Vehicle Barrier System
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Dry Fuel Project ïISFSI PAD

ISFSI Pad 
(Looking East)
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Dry Fuel Project ïISFSI Pad 

ISFSI Pad 
(Looking South-East)
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Dry Fuel Project ïISFSI Pad 

ISFSI Pad 
(Aerial View)

*Tank Closest to 
PAD Is the CST
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Dry Fuel Project ïUnit 2 Fuel Pool and 

Spent Fuel Pool Building Activities

To Recap ς896 fuel assemblies need to be caskedat Unit 2 requiring 28 casks and 1280 assemblies need 

to be caskedat Unit 3 requiring 41 casks. The Unit 2 Spent Fuel Pool off-load campaign started in August 

and the Unit 3 Spent Fuel Pool off-ƭƻŀŘ ŎŀƳǇŀƛƎƴ ƛǎ ǎŎƘŜŘǳƭŜŘ ǘƻ ǎǘŀǊǘ ƛƴ CŜōǊǳŀǊȅ ΩноΦ

Since the last Oversight Board Meeting (Unit 2):

¶Started Unit 2 Spent Fuel Pool off-load ς4 Casks to Pad to date.

Projected activities through December:

¶Continue with Spent Fuel Pool off-load

¶/ƻƴǘƛƴǳŜ ǘƻ ǊŜŎŜƛǾŜ at/Ωǎ ŀƴŘ IL-Storm canisters as needed
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Dry Fuel Project ïUnit 3 Spent Fuel 

Pool Building Activities / HI - Lift

Since the last Oversight Board Meeting (Unit 3):

¶Some of themodifications to the building are complete (duct work, heating, & Back-Up Spent 

Fuel Pool Cooling System) to accommodate HI-Lift.

¶Completed drilling holes on truck bay wall and Spent Fuel Pool Wall to support HI-Lift.

¶Full Load Test of HI-Lift was sat at 100% and 125% of full load at the manufacturing facility in 

Pittsburgh.

Projected activities through the end of December (Unit 3):

¶Complete modifications to floor of building along with walkways to access HI-Lift

¶Complete additional load testing at factory at Pittsburgh facility 

¶Ship HI-Lift from Pittsburgh facility to IPEC

¶Install HI-Lift

¶Initial Site Acceptance Test (SAT) of HI-Lift
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HI - Lift Install Preparation Activities

Unit 3 Spent Fuel Pool Building

HI-Lift Structure
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HI - Lift Install Preparation Activities

Unit 3 Spent Fuel Pool Building


