

Active Article VII Gas Cases - October 9, 2019

Case Number	PSL § Filing	Project Description	Developer	Diameter	Length (Miles)	Town(s) and County	Filing Date	Status and Next Milestones	Application Deemed to Comply	PSC Decision & Date
19-T-0069	121a-3	E37 (Albany Loop)	Nat Grid	16"	7.3	Bethlehem, East Greenbush, North Greenbush	2/1/2019			
18-T-0487	121a-3	Pipeline 34	Nat Grid	8"	3mi	Scriba, Oswego	7/30/2018	Construction Complete, Restoration Underway		11/20/2018
18-T-0451	121a-2	Minard Run	Minard Run	NA	NA	Seneca Falls	7/20/2018	Under Construction		1/18/2019
18-T-0388	121a-3	CM-6	RG&E	24"	8.22 mi	Livingston, Monroe	6/28/2018	Amended Application filed 5/2019		
18-T-0083	121a-3	CM-1, 4	RG&E	16", 30"	1,5 mi, 2 mi	Monroe County, Town of Chili	02/05/18	Construction Complete, Restoration Underway		8/13/2018
17-T-0710	§ 121a-3	Phelps	NYSEG	12"	5	Ontario County, Towns of Phelps, Geneva	11/20/17	Construction Complete, Restoration Underway		6/18/2018
16-T-0473	§ 121a-3	CM-5	RG&E	24"	26,920'	Chili, Monroe County	08/22/16	Construction & Restoration Complete	09/07/16	6/16/2017