

**Active Article VII Electric Transmission Cases - September 2024**

Case No.	Project Name	Project Status	Developer	Voltage	Length (Miles)	Town(s) and County	Filing Date	Milestones	CECPN Issuance	Application Deemed to Comply
24-T-0446	Propel NY Energy	Application Filed	Transco; NYPA	78.5 11.2	345 kV 138 kV	Suffolk, Nassau, Queens, Bronx, and Westchester Counties	7/31/2024	Application filed 07/31/2024	TBD	TBD
24-T-0373	Rebuild of an Existing 115 kV Transmission Line from the Colton Substation in the Town of Pierrepont to the Nicholville Substation in the Town of Lawrence, St. Lawrence County.	Application Filed	National Grid	115 kV	18.3	Towns of Pierrepont, Parishville, Hopkinton, and Lawrence	6/24/2024	Application filed 6/24/2024 Application Deficiencies Letter issued 7/17/2024	TBD	TBD
24-T-0266	Adirondack 115 kV Line Amendment Application	Certificate Amendment Approved	National Grid	115 kV	23	Warensburg, Warren County	5/27/2024	Amendment approved 8/19/2024	12/15/1986	N/A - Formerly Case 26923
24-T-0150	Amendment to Certificate of Existing 345 kV Overhead Electrical Transmission Facility Located in the City of Oswego and Towns of Oswego, Minetto, and Volney, and Oswego County.	Certificate Amendment Approved	National Grid	345 kV	N/A	Oswego, Minetto, and Volney	3/8/2024	Amendment approved 6/24/2024	7/20/1973	N/A - Formerly Case 26251
24-T-0120	Underground Service Transmission Laterals between the Expanded Clay Substation and Micron Technology Fabrication Areas	In Settlement	National Grid	8-345 kV circuits	2.07 (Longest Circuit)	Town of Clay, Onondaga County	2/27/2024	Application filed 2/27/2024 Application Deficiencies Letter issued 4/23/2024 Application Completeness Determination issued 6/25/2024 Procedural Conference 7/9/2024 Public Statement Hearing 9/18/2024	TBD	06/25/24
24-T-0113	Southampton - Deerfield	Application Complete	PSEG-LI	138 kV (will be initially operated at 69 kV)	4.5	Town and Village of Southampton, Suffolk County	2/16/2024	Application filed 2/16/2024 Application Deficiencies Letter issued 4/22/2024 Application Supplement filed 6/11/2024 Application Completeness Determination issued 8/7/2024	TBD	TBD
23-T-0660	Mortimer-Pannell Lines 24/25 Rebuild Project	In Settlement	National Grid	115 kV	16	Towns of Brighton, Henrietta, Pittsford, and Perinton, and the Village of Pittsford; Monroe County	11/6/2023	Application filed 11/06/23; Application Supplements filed 11/8/2023 and 2/16/2024 Application Completeness Determination issued 3/21/2024	TBD	3/21/2024
23-T-0539	Homer City to Stolle Road Certificate Amendment	Certificate Amendment Approved	National Grid	345 kV	70	Towns of Yorkshire, Machias, Franklinville, Humphrey, Ischua, Delavan, and Hinsdale, Cattaraugus County, the Town of Genesee, Allegany County, and the Towns of Elma, Marilla, Wales, Colden, Aurora, West Falls, and Sardinia, Erie County	12/3/2023	Amendment Petition filed 09/25/2023 Order Approving Amendment issued 12/18/2023	12/15/1975 Amended 12/18/2023	N/A - Formerly Case 26520
23-T-0447	Coffeen – West Adams 2 Route Certificate Amendment	Certificate Amendment Approved	National Grid	115 kV	14.2	City of Watertown and Town of Adams	8/15/2023	Amendment Petition filed 08/15/2023 Order Approving Amendment issued 10/16/2023	04/18/1980 Amended 10/16/2023	N/A - Formerly Case 70073

**Active Article VII Electric Transmission Cases - September 2024**

Case No.	Project Name	Project Status	Developer	Voltage	Length (Miles)	Town(s) and County	Filing Date	Milestones	CECPN Issuance	Application Deemed to Comply
22-T-0670	Queensboro Renewable Express	In Settlement	Queensboro Development, LLC	±400 kV	18.5	Astoria; Queens County	12/2/2022	Application filed 12/02/2022; Application Deficiencies Letter issued 2/6/2023; Application Supplements filed 3/3/2023, 4/4/2023, 5/5/2023, 11/3/2023, and 3/5/2024 Application Completeness Determination issued 5/9/2024 Public Statement Hearing 7/23/2024 Procedural Conference 7/24/2024	TBD	5/9/2024
22-T-0654	Lockport-Batavia Line 112 Rebuild Project	In Settlement	National Grid	115 kV	21.7	Lockport, Royalton, Alabama; Niagara and Genesee Counties	11/18/2022	Application filed 11/18/2022; Deficiency letter issued 1/20/2023; Application Supplement filed 2/17/2023;	TBD	7/21/2023
22-T-0547	Hera Transmission Project	Application Withdrawn 8/5/2024	Anbaric Development Partners	±525 kV HVDC 345 kV HVAC	18.74	Staten Island, Brooklyn	11/1/2023	Application filed 11/1/2023 Application Deficiencies Letter issued 1/5/2024 Application Supplement filed 4/4/2024. Application withdrawn on August 5, 2024.	N/A	N/A
22-T-0558	Clean Path	In Settlement	Clean Path New York LLC / New York Power Authority	±400 kV	178	Delhi to NYC	10/11/2022	Application filed 10/11/2022 Deficiency letter issued 12/13/2022 Order partially approving application waiver requests issued 2/21/2023 Application Supplements filed 3/3/2023, 4/6/2023, 5/5/2023, 5/17/2023, and 5/31/2023 Application completeness letter issued 6/6/2023	TBD	6/6/2023
22-T-0532	Oswego-Lafayette 17 Certificate Amendment	In Restoration	National Grid	115kV	38	Camillus, Elbridge, Granby, Lysander, Marcellus, Onondaga, Oswego and Van Buren, in Oswego and Onondaga County	9/21/2022	Amendment Petition filed 9/9/2022 Order Approving Amendment issued 1/20/2023	7/20/1973 and 2/8/1974 Amended 1/20/2023	N/A - Formerly Case 26251
22-T-0346	Empire Offshore Wind Interconnection 2	Application Withdrawn 9/12/2024	Empire Offshore Wind LLC (Equinor)	230 kV / 345kV	12	Town of Hempstead, Nassau County	6/3/2022	Application filed 6/03/2022 Deficiencies Letters issued 8/16/2022 and 10/31/2022 Supplements filed 9/16/2022 and 11/28/2022	N/A	12/29/2022
22-T-0157	Juno Power Express	In Settlement (Inactive)	Anbaric Development Partners	1,200 MW	25.6 (7.7 off shore)	Towns of Hempstead, Oyster Bay and Huntington; Nassau and Suffolk Counties	9/8/2022	Application filed 9/8/2022 Deficiencies Letters issued 11/4/2022, 11/8/2022, and 1/25/2023 Application Supplements filed 12/20/2022, 2/2/2023, 2/10/2023, 2/13/2023, and 3/1/2023	TBD	3/1/2023
22-T-0294	Beacon Offshore Wind Interconnection Phase 1	In Settlement (On-Hold)	Beacon Wind, LLC (Equinor)	320 kV (HVDC); 3-138 kV (HVAC) circuits (1400' each)	115	Astoria; Queens County	5/13/2022	Application filed 5/13/2022 Deficiencies Letter issued 7/12/2022 Supplements filed 9/16/2022, 9/20/2022, 9/21/2022, 10/12/2022, and 11/9/2022 Application Update filed 2/3/2023	TBD	11/21/2022

**Active Article VII Electric Transmission Cases - September 2024**

Case No.	Project Name	Project Status	Developer	Voltage	Length (Miles)	Town(s) and County	Filing Date	Milestones	CECPN Issuance	Application Deemed to Comply
21-T-0574	Monroe County Reliability Project	In Settlement	Rochester Gas & Electric	115 kV	22.5	Towns of: Gates, Greece, Ogden, Spencerport and Parma; Monroe County	11/23/2021	Application filed 11/23/21 Deficiencies Letter issued 1/24/22 Supplements filed 2/23/22 and 1/17/23	TBD	2/17/2023
21-T-0569	Underground Transmission Line 705	Construction Ongoing	Orange & Rockland	138 kV	5.5	Clarkstown; Rockland County.	11/18/2021	Application filed 11/18/2021 Deficiencies Letter issued 1/14/22 Supplement filed 1/31/22 Joint Proposal executed and filed 11/29/23 Order Adopting Terms of JP issued 2/16/2024 EM&CP filed 3/13/2024	2/16/2024	3/21/2022
21-T-0366	Empire Offshore Wind Interconnection 1	Construction Ongoing	Empire Wind LLC (Equinor)	230 kV/345 kV	17.5	Brooklyn	6/30/2021	Application filed 6/30/21 Deficiencies Letter issued 9/2/21 Supplements filed 10/8/21 and 1/10/22 Order Adopting Terms of JP issued 12/18/2023 Part 1A EM&CP approved 4/19/2024 Part 1B EM&CP approved 6/21/2024 Part 2A EM&CP approved 6/21/2024 Part 2B EM&CP approved 7/23/2024	12/18/2023	1/24/2022
21-T-0340	Smart Path Connect	Construction Ongoing	New York Power Authority and National Grid	230 kV/345 kV	100	St. Lawrence, Lewis, Franklin, Clinton, and Oneida Counties. Towns of Massena, Brasher, Bombay, Fort Covington, Westville, Constable, Burke, Chateaugay, Clinton, Ellensburg, Croghan, New Bremen, Watson, Greig, Lyonsdale, Boonville, Steuben, Floyd, Trenton, and Marcy.	6/15/2021	Joint Proposal executed 5/20/22 Certificate issued 8/11/22 NYPA's Segment 1 and National Grid's Part 1 EM&CP approved on 9/16/2022 National Grid's Part 2A EM&CP approved on 1/20/23 NYPA's Segment 2 EM&CP approved on 3/17/23 National Grid's Part 2B and NYPA's Segment 3 EM&CP approved on 8/17/23 National Grid Petition to Amend Certificate filed 10/27/23 National Grid Revised Petition to Amend Certificate filed 12/20/23	8/11/2022	12/24/2021
21-T-0059	Alle-Catt Wind Interconnection	Approved - Construction Not Yet Commenced	Alle-Catt Wind (Invenergy)	345 kV	10	Towns of Freedom and Yorkshire; Cattaraugus County	2/10/2021	Application filed 2/10/21 Application Supplements filed 4/28/21 and 3/2/22 Order Adopting Terms of a Joint Proposal issued 12/18/23 Tree Clearing EM&CP filed 10/1/2023, supplemented 4/1/2024	12/18/2023	3/4/2022
20-T-0617	Sunrise Wind Interconnection	Construction Ongoing	Sunrise Wind, LLC	320 kV (HVDC)	Approximately 24 (6 offshore)	Town of Brookhaven, Suffolk County	12/9/2020	Application filed 12/9/20 Deficiencies Letters issued 2/8/21 and 5/20/21 Application Supplement and Amendment filed 4/12/21 Second supplement filed 6/2/21 Order Adopting Joint Proposal Issued 11/17/22 Order Approving Phase 1 EM&CP issued 06/23/23 Order Approving Phase 2 EM&CP issued 12/18/23	11/17/2022	7/1/2021

**Active Article VII Electric Transmission Cases - September 2024**

Case No.	Project Name	Project Status	Developer	Voltage	Length (Miles)	Town(s) and County	Filing Date	Milestones	CECPN Issuance	Application Deemed to Comply
20-T-0430	Northport to Norwalk Transmission Line	Amendment Application Filed	PSEG-LI	138 kV	11	Northport, Suffolk County; Long Island Sound	5/10/2024	Fifth Petition to Amend Certificate filed 05/10/2024	06/21/2007 Amended 10/17/2008; 05/14/2010; 03/04/2011; and 10/15/2020	N/A - Formerly Case 01-T-1679
20-T-0103	Rochester Transmission Project Certificate Amendment	Certificate Amendment Approved	Rochester Gas & Electric	115 kV	6.7	Gates, Rochester; Monroe County	3/2/2020	Amendment Application filed 2/12/2020 Deficiencies Letter issued 4/9/2020 Application Supplement filed 6/22/2020 Order Approving Amendment issued 7/21/23	7/21/2023	8/19/2020
19-T-0041	Canisteo Wind	Approved - Construction Not Yet Commenced	Invenergy	115 kV	15	Jasper, Canisteo, Hornellsville	1/14/2019	Certificate issued 8/11/22	8/11/2022	11/13/2019
18-T-0604	South Fork Offshore Wind Interconnection	Operational	South Fork Wind, LLC	138 kV	7.6	East Hampton; Suffolk County	9/14/2018	Certificate issued 3/18/2021 Orders approving EM&CPs issued 11/22/22 and 1/21/22 Full energization effective 03/2024	3/18/2021	3/20/2019
18-T-0561	Gardenville-Dunkirk	Construction Ongoing	National Grid	115 kV	20.3	Erie County	8/30/2018	CECPN issued 5/14/20 Part A EM&CP approved 3/17/22 Part B EM&CP approved 5/17/22	5/14/2020	2/11/2019
18-T-0207	SMART Path Line	Operational	New York Power Authority	345kV operated @ 230kV	86	St. Lawrence & Lewis Counties	4/5/2018	Certificate issued 11/14/2019 EM&CP Segment 1 approved 2/6/20 EM&CP Segment 2A approved 7/17/20 EM&CP Segment 2B approved 9/25/20 EM&CP Segment 3/Part 4 approved 12/17/20 EM&CP Part 5 approved 9/10/21 EM&CP Amendment Approved 9/18/23 Major Change approved for Phase 2 on 11/16/23	11/14/2019	9/21/2018
17-T-0816	Rebuild H and SB Lines	Construction Ongoing	Central Hudson Gas & Electric	115 kV	23.6	C/O Kingston; Ts/O Ulster, Saugerties, Catskill; V/O Catskill Ulster & Green Counties	12/29/2017	Certificate issued 8/14/2020 EM&CP approved 8/11/22	8/14/2020	6/14/2018
10-T-0139	Champlain Hudson Power Express	Construction Ongoing	Transmission Developers, Inc	1250 MW	333	Canada to NYC	3/30/2010	Certificate issued 4/18/13 Certificate Amendments approved 3/20/20, 8/13/20, 9/21/20, 1/26/21, 5/14/21, 2/17/22, 3/16/22, 12/15/22, 10/13/23, 4/18/2024, and 6/21/2024 EM&CP for Laydown Yards, Segments 1-17, 18A, 18B, 19A, 22, and 23 approved	4/18/2013	8/12/2010